COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2006

ESTIMATE SUMMARY 14:50:19
CONTID: C14598 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14598-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.0 DAYS TIME ALLOW: 380 WORK DAYS
I-25, 5th St. to Meadows PERCENT TIME: 8.16 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: C 0252-367
I-25, 5th St. to Meadows
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/30/2006 DATE TIME STARTED 08/14/2006
P. 0. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 20,309,404.27 PARTICIPATING $ 38,726.76 $ 17,818.76
AWARD PROJECT AMT: $ 18,926,154.14 NON-PARTICIPATING 385,768.96 369,585.19
PERCENT COMPLETE : 2.09% TOTAL EARNINGS 424,495.72 387,403.95
FUNDS AVAILABLE: $ 19,884,908.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 424,495.72 387,403.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,367.44 -5,811.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 418,128.28 381,592.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 418,128.28 381,592.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 381,592.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.040
LS 0.460 34,500.00
75,000.00000 0.500 37,500.00
0010 202-00001 *REMOVAL OF STRUCTURE 50.000 0.000
EACH 0.000 0.00
1,014.89000 0.000 0.00
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000
LS 0.000 0.00
39,271.47000 0.000 0.00
0020 202-00035 *REMOVAL OF PIPE 2,633.000 0.000
LF 0.000 0.00
14.13000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 275.000 0.000
EACH 92.000 1,463.72
15.91000 92.000 1,463.72
0030 202-00200 *REMOVAL OF SIDEWALK 79.000 0.000
sy 0.000 0.00
5.64000 0.000 0.00
0035 202-00203 *REMOVAL OF CURB AND GUTTER 743.000 0.000
LF 0.000 0.00
3.27000 0.000 0.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 76,171.000 0.000
sy 111.000 679.32
6.12000 111.000 679.32
0045 202-00220 *REMOVAL OF ASPHALT MAT 60,509.000 0.000
SY 539.000 1,277.43
2.37000 539.000 1,277.43
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,378.000 0.000
sy 0.000 0.00
5.11000 0.000 0.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 46,775.000 0.000
SF 262.000 225.32

0.86000 262.000 225.32
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 8.000 1,704.56
213.07000 8.000 1,704.56
0065 202-00750 *REMOVAL OF LUMINAIRE 20.000 0.000
EACH 8.000 566.56
70.82000 8.000 566.56
0070 202-00810 *REMOVAL OF GROUND SIGN 41.000 0.000
EACH 11.000 1,322.42
120.22000 11.000 1,322.42
0075 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 1.000 127.23
127.23000 1.000 127.23
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
757.91000 0.000 0.00
0085 202-01000 *REMOVAL OF FENCE 4,225.000 0.000
LF 3,298.000 3,792.70
1.15000 3,298.000 3,792.70
0090 202-01030 REMOVAL OF ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00
608.76000 0.000 0.00
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 31,179.000 0.000
LF 850.000 748.00
0.88000 850.000 748.00
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 779.000 0.000
LF 0.000 0.00
5.15000 0.000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 52.000 0.000
EACH 6.000 679.80
113.30000 6.000 679.80
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 213,210.000 0.000
cy 15,000.000 97,500.00

6.50000 15,000.000 97,500.00
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00100 *MUCK EXCAVATION 33,100.000 0.000
cy 0.000 0.00
4.87000 0.000 0.00
0120 203-01100 *PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
111.29000 0.000 0.00
0125 203-01500 *BLADING 100.000 0.000
HOUR 0.000 0.00
112.47000 0.000 0.00
0130 203-01510 *BACKHOE 20.000 0.000
HOUR 2.500 276.70
110.68000 2.500 276.70
0135 203-01550 *DOZING 100.000 0.000
HOUR 10.000 1,237.70
123.77000 10.000 1,237.70
0140 203-01590  *FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 5.500 648.01
117.82000 5.500 648.01
0145 203-01597 *POTHOLING 100.000 0.000
HOUR 33.250 7,821.40
235.23000 33.250 7,821.40
0150 206-00000  *STRUCTURE EXCAVATION 4,947.000 0.000
cy 0.000 0.00
7.54000 0.000 0.00
0155 208-00002  *EROSION LOG (12 INCH) 3,117.000 0.000
LF 0.000 0.00
4.63000 0.000 0.00
0160 208-00011 *EROSION BALES (WEED FREE) 805.000 0.000
EACH 78.000 892.32
11.44000 78.000 892.32
0165 208-00020 *SILT FENCE 4,090.000 0.000
LF 2,134.000 2,326.06

1.09000 2,134.000 2,326.06
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00040  *CHECK DAM 9.000 0.000
EACH 0.000 0.00
83.20000 0.000 0.00
0175 208-00045  *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
1,626.81000 0.000 0.00
0180 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 3.000 8,134.05
2,711.35000 3.000 8,134.05
0185 208-00100  *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
8,134.05000 0.000 0.00
0190 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.000
Ls 0.100 1,500.00
15,000.00000 0.100 1,500.00
0195 210-00815  *RESET SIGN PANEL 22.000 0.000
EACH 11.500 1,718.45
149.43000 11.500 1,718.45
0200 210-00820  RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
2,579.30000 0.000 0.00
0205 210-01130  *RESET GUARDRAIL TYPE 3 1,834.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0210 210-01200  *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
360.50000 0.000 0.00
0215 212-00006  *SEEDING (NATIVE) 45.000 0.000
ACRE 0.000 0.00
268.31000 0.000 0.00
0220 212-00032  *SOIL CONDITIONING 45.000 0.000
ACRE 0.000 0.00

1,929.14000 0.000 0.00
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00002 *MULCHING (WEED FREE HAY) 60.000 0.000
ACRE 0.000 0.00
255.83000 0.000 0.00
0230 213-00006 *MULCHING (WEED FREE) 6.600 0.000
TON 0.000 0.00
361.92000 0.000 0.00
0235 213-00061 *MULCH TACKIFIER 12,000.000 0.000
1B 0.000 0.00
1.23000 0.000 0.00
0240 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 334.000 0.000
SY 0.000 0.00
10.24000 0.000 0.00
0245 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,350.000 0.000
sy 0.000 0.00
1.47000 0.000 0.00
0250 217-00020 *HERBICIDE TREATMENT 60.000 0.000
HOUR 13.500 1,123.20
83.20000 13.500 1,123.20
0255 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 468.000 0.000
TON 0.000 0.00
199.88000 0.000 0.00
0260 412-00950 CONCRETE PAVEMENT (9-1/2 INCH) 12,650.000 0.000
SY 0.000 0.00
32.18000 0.000 0.00
0265 412-01200 CONCRETE PAVEMENT (12 INCH) 284.000 0.000
sy 0.000 0.00
40.13000 0.000 0.00
0270 412-01250 CONCRETE PAVEMENT (12-1/2 INCH) 178,788.000 0.000
SY 0.000 0.00
36.74000 0.000 0.00
0275 420-00100 *GEOTEXTILE (EROSION CONTROL) 8,682.000 0.000
sy 0.000 0.00
2.26000 0.000 0.00
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 503-00042 *DRILLED CAISSON (42 INCH) 48.000 0.000
LF 0.000 0.00
410.83000 0.000 0.00
0285 503-00048 *DRILLED CAISSON (48 INCH) 178.000 0.000
LF 0.000 0.00
365.65000 0.000 0.00
0290 506-00209 *RIPRAP (9 INCH) 28.000 0.000
cy 0.000 0.00
98.32000 0.000 0.00
0295 506-00212 *RIPRAP (12 INCH) 307.000 0.000
cY 0.000 0.00
50.12000 0.000 0.00
0300 506-00218 *RIPRAP (18 INCH) 2,218.000 0.000
cy 0.000 0.00
45.23000 0.000 0.00
0305 506-00224 *RIPRAP (24 INCH) 1,070.000 0.000
cy 0.000 0.00
54.90000 0.000 0.00
0310 507-00000 CONCRETE SLOPE AND DITCH PAVING 72.000 0.000
cy 0.000 0.00
722.57000 0.000 0.00
0315 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000
TON 0.000 0.00
199.88000 0.000 0.00
0320 601-03000 *CONCRETE CLASS D 496.000 0.000
cy 0.000 0.00
357.45000 0.000 0.00
0325 602-00000 *REINFORCING STEEL 85,980.000 0.000
1B 0.000 0.00
0.83000 0.000 0.00
0330 602-00020 REINFORCING STEEL (EPOXY COATED) 14,772.000 0.000
1B 0.000 0.00

1.29000 0.000 0.00
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,218.000 0.000
LF 0.000 0.00
42.22000 0.000 0.00
0340 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,556.000 0.000
LF 0.000 0.00
54.53000 0.000 0.00
0345 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,000.000 0.000
LF 0.000 0.00
64.96000 0.000 0.00
0350 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 337.000 0.000
LF 0.000 0.00
80.08000 0.000 0.00
0355 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 167.000 0.000
LF 0.000 0.00
95.65000 0.000 0.00
0360 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 179.000 0.000
LF 0.000 0.00
113.50000 0.000 0.00
0365 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 556.000 0.000
LF 0.000 0.00
146.45000 0.000 0.00
0370 603-01665 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 213.000 0.000
LF 0.000 0.00
190.50000 0.000 0.00
0375 603-01725 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 239.000 0.000
LF 0.000 0.00
242.61000 0.000 0.00
0380 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
642.62000 0.000 0.00
0385 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 0.000 0.00

726.19000 0.000 0.00
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PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
858.04000 0.000 0.00
0395 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,123.14000 0.000 0.00
0400 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,402.67000 0.000 0.00
0405 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,315.65000 0.000 0.00
0410 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
1,539.37000 0.000 0.00
0415 603-05066 *66 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,007.52000 0.000 0.00
0420 603-05072 *72 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,078.89000 0.000 0.00
0425 603-70404 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 190.000 0.000
LF 0.000 0.00
204.74000 0.000 0.00
0430 603-70502 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 496.000 0.000
LF 0.000 0.00
189.87000 0.000 0.00
0435 603-70803 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 206.000 0.000
LF 0.000 0.00
385.38000 0.000 0.00
0440 604-00305 *INLET TYPE C (5 FOOT) 8.000 0.000
EACH 0.000 0.00

2,634.90000 0.000 0.00
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0445 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,553.12000 0.000 0.00
0450 604-00510 *INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,438.46000 0.000 0.00
0455 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,813.02000 0.000 0.00
0460 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
11,590.15000 0.000 0.00
0465 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,591.17000 0.000 0.00
0470 604-25005 *VANE GRATE INLET (5 FOOT) 18.000 0.000
EACH 0.000 0.00
2,960.62000 0.000 0.00
0475 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,411.54000 0.000 0.00
0480 604-25010 *VANE GRATE INLET (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,548.50000 0.000 0.00
0485 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,999.41000 0.000 0.00
0490 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000
EACH 0.000 0.00
3,770.18000 0.000 0.00
0495 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 6.000 0.000
EACH 0.000 0.00

4,769.84000 0.000 0.00
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0500 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,296.05000 0.000 0.00
0505 604-26016 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,790.48000 0.000 0.00
0510 604-30005 *MANHOLE SLAB BASE (5 FOOT) 7.000 0.000
EACH 0.000 0.00
1,738.93000 0.000 0.00
0515 604-30010 *MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
1,815.21000 0.000 0.00
0520 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
7,197.41000 0.000 0.00
0525 604-31010 *MANHOLE BOX BASE (10 FOOT) 4.000 0.000
EACH 0.000 0.00
8,895.53000 0.000 0.00
0530 604-31015 *MANHOLE BOX BASE (15 FOOT) 4.000 0.000
EACH 0.000 0.00
9,270.60000 0.000 0.00
0535 604-31020 *MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
9,657.40000 0.000 0.00
0540 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,479.000 0.000
LF 0.000 0.00
16.22000 0.000 0.00
0545 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 64.000 0.000
LF 0.000 0.00
113.99000 0.000 0.00
0550 606-00721 GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 667.000 0.000
LF 0.000 0.00

40.15000 0.000 0.00
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0555 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 13,658.000 0.000
LF 0.000 0.00
50.67000 0.000 0.00
0560 606-00741 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 335.000 0.000
LF 0.000 0.00
162.68000 0.000 0.00
0565 606-01340 *END ANCHORAGE TYPE 3D 19.000 0.000
EACH 0.000 0.00
726.15000 0.000 0.00
0570 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
927.00000 0.000 0.00
0575 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
746.75000 0.000 0.00
0580 606-02005 *END ANCHORAGE (FLARED) 15.000 0.000
EACH 0.000 0.00
1,545.01000 0.000 0.00
0585 606-10700 BRIDGE RAIL TYPE 7 227.000 0.000
LF 0.000 0.00
81.34000 0.000 0.00
0590 607-00005 *END POST 10.000 0.000
EACH 1.000 157.52
157.52000 1.000 157.52
0595 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 7.000 1,286.39
183.77000 7.000 1,286.39
0600 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,206.000 0.000
LF 2,681.000 3,109.96
1.16000 2,681.000 3,109.96
0605 607-11525 *FENCE (PLASTIC) 5,864.000 4,101.000
LF 1,763.000 2,785.54

1.58000 5,864.000 9,265.12
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0610 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
236.28000 0.000 0.00
0615 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
262.53000 0.000 0.00
0620 607-53172 *FENCE CHAIN LINK (72 INCH) 930.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
0625 608-00006 CONCRETE SIDEWALK (6 INCH) 77.000 0.000
sY 0.000 0.00
48.81000 0.000 0.00
0630 608-00010 CONCRETE CURB RAMP 16.000 0.000
sy 0.000 0.00
54.23000 0.000 0.00
0635 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 149.000 0.000
LF 0.000 0.00
18.44000 0.000 0.00
0640 609-60011 CURB TYPE 6 (SECTION M) 2,093.000 0.000
LF 0.000 0.00
5.59000 0.000 0.00
0645 612-00001 *DELINEATOR (TYPE I) 114.000 0.000
EACH 0.000 0.00
18.52000 0.000 0.00
0650 612-00002 *DELINEATOR (TYPE IT) 64.000 0.000
EACH 0.000 0.00
19.61000 0.000 0.00
0655 612-00003 *DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00
20.70000 0.000 0.00
0660 612-00022 *DELINEATOR (TYPE II) (BARRIER) 67.000 0.000
EACH 0.000 0.00

18.56000 0.000 0.00
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0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,010.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0670 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 220.000 0.000
LF 0.000 0.00
13.44000 0.000 0.00
0675 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
10,450.43000 0.000 0.00
0680 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
1,263.19000 0.000 0.00
0685 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,637.98000 0.000 0.00
0690 613-40010 *LIGHT STANDARD FOUNDATION 17.000 0.000
EACH 0.000 0.00
913.14000 0.000 0.00
0695 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 0.000
EACH 0.000 0.00
1,242.89000 0.000 0.00
0700 614-00011 *SIGN PANEL (CLASS I) 69.000 0.000
SF 0.000 0.00
19.52000 0.000 0.00
0705 614-00012 *SIGN PANEL (CLASS II) 218.000 0.000
SF 0.000 0.00
22.11000 0.000 0.00
0710 614-00013 *SIGN PANEL (CLASS III) 2,288.000 0.000
SF 0.000 0.00
18.56000 0.000 0.00
0715 614-00615 *STEEL SIGN POST (W 6X15) 166.000 0.000
LF 0.000 0.00

36.54000 0.000 0.00



CONTID: C14598 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT: C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 614-01022 *STEEL SIGN POST (W 10X22) 38.000 0.000
LF 0.000 0.00
65.06000 0.000 0.00
0725 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 114.000 0.000
LF 0.000 0.00
17.94000 0.000 0.00
0730 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 262.000 0.000
SLIPBASE)
LF 0.000 0.00
33.37000 0.000 0.00
0735 614-03002 *CONCRETE FOOTING (TYPE 2) 6.000 0.000
EACH 0.000 0.00
786.17000 0.000 0.00
0740 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,213.31000 0.000 0.00
0745 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
27,743.99000 0.000 0.00
0750 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
26,316.09000 0.000 0.00
0755 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
31,627.38000 0.000 0.00
0760 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
43,643.83000 0.000 0.00
0765 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000
EACH 0.000 0.00
527.60000 0.000 0.00
0770 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000
EACH 0.000 0.00

745.73000 0.000 0.00
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0775 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
918.22000 0.000 0.00
0780 614-72860 *PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
177.56000 0.000 0.00
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,207.38000 0.000 0.00
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
36,050.01000 0.000 0.00
0795 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,552.33000 0.000 0.00
0800 621-00450 *DETOUR PAVEMENT 89,214.000 0.000
SY 550.000 19,250.00
35.00000 550.000 19,250.00
0805 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.110 19,800.00
180,000.00000 0.110 19,800.00
0810 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 50.000 0.000
HOUR 12.000 2,100.00
175.00000 12.000 2,100.00
0815 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
750,000.00000 0.000 0.00
0820 627-00005 *EPOXY PAVEMENT MARKING 305.000 0.000
GAL 0.000 0.00
60.88000 0.000 0.00
0825 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 0.000
GAL 6.000 152.22
25.37000 6.000 152.22
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0830 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,593.000 0.000
SF 0.000 0.00
10.15000 0.000 0.00
0835 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 256.000 0.000
SF 0.000 0.00
6.09000 0.000 0.00
0840 630-00000 *FLAGGING 5,000.000 0.000
HOUR 118.500 1,856.90
15.67000 118.500 1,856.90
0845 630-00007 *TRAFFIC CONTROL INSPECTION 160.000 0.000
DAY 20.000 5,329.80
266.49000 20.000 5,329.80
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 9.000
DAY 12.000 8,729.88
727.49000 21.000 15,277.29
0855 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 418.02
209.01000 2.000 418.02
0860 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
522.53000 0.000 0.00
0865 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
783.78000 0.000 0.00
0870 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 0.000
EACH 9.000 423.18
47.02000 9.000 423.18
0875 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 3.000
EACH 10.500 548.73
52.26000 13.500 705.51
0880 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 0.000
EACH 1.000 57.48

57.48000 1.000 57.48
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0885 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 124.000 0.000
SF 33.000 448.14
13.58000 33.000 448.14
0890 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
5,225.21000 0.000 0.00
0895 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
31.35000 0.000 0.00
0900 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
57.48000 0.000 0.00
0905 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
57.48000 0.000 0.00
0910 630-80370 CONCRETE BARRIER (TEMPORARY) 47,356.000 0.000
LF 5,927.000 116,228.47
19.61000 5,927.000 116,228.47
0915 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 87.500 456.75
5.22000 87.500 456.75
0920 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 7.000 0.000
EACH 2.500 11,756.75
4,702.70000 2.500 11,756.75
0925 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A PARTNERING 5,000.000 0.000
FA 2,524.510 2,524.51
1.00000 2,524.510 2,524.51
0935 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0940 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0955 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UTILITIES 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70035 F/A CONCRETE RIPRAP REMOVAL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70042 F/A RAILROAD FLAGGING 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000

TYPE) FLASH ARROW PANEL (C TY)
EACH 1.000 1,900.00

1,900.00000 1.000 1,900.00



CONTID: C14598 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 14598-BID ESTIMATE RUN 10/03/2006
PROJECT : C 0252-367 ESTIMATE NO: 0002 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1015 202-05026 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6 0.000 0.000
IN
) LF 0.000 0.00
3.30000 0.000 0.00
CAT 0200 CURRENT AMT $ 20,270,677.51 $ 369,585.195% 385,768.96
CAT NO0400 CONSTRUCTION ENGINEERING
0990 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00
28,995.99000 0.000 0.00
0995 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 17,818.76
17,818.76000 1.000 17,818.76
1000 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
4,967.65000 0.000 0.00
1005 620-00005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 1.000 1.000
WILCOX ST.
EACH 0.000 0.00
20,908.00000 1.000 20,908.00
CAT 0400 CURRENT AMT § 38,726.76 $ 17,818.76 % 38,726.76
PROJECT TOTAL CURRENT AMT $ 20,309,404.27 $ 387,403.95% 424,495.72



